

## CONSTRUCTION UPDATE

June 2020

### Moorabool North Wind Farm

#### Progress to date

- Installation of all 50 turbines complete
- Energisation of substation complete

#### Look ahead

- Ongoing commissioning of turbines
- 

### Moorabool South Wind Farm

#### Progress to date

- Installation of pre-install tower sections completed at 51 turbine locations
- All access tracks, hardstands and substation complete
- Energisation of substation complete
- All turbine component deliveries are complete

#### Look ahead

- Three main cranes now on site allowing the continuation of installation of turbines
  - Nightworks may take place as installation works progress, further notifications will be provided if necessary
  - Continued road maintenance, this is monitored weekly and repairs carried out as required
- 

### Crane Lighting

The main installation cranes at Moorabool South wind farm are fitted with an aviation warning light. These are operational at all times.

---

**COVID-19 Update:** Goldwind is closely monitoring all restrictions being announced by the Australian and Victorian Governments regarding the response to the COVID-19 virus. As it presently stands, construction works across the state are permitted to continue, and we are proceeding with the construction of the Moorabool Wind Farm. However, there have been several measures implemented to manage the risks on the wind farm site, including:

- working in small consistent teams
- teams not socialising at breaks or in meetings
- increasing social distance within offices
- increasing hygiene practices
- self-isolation for any workers returning from overseas (enforced prior to the announcement of mandatory self-isolation)
- ensuring if employees/contractors are not well they seek medical attention and not attend the work site



For Further Information about the project visit:

[www.mooraboolwindfarm.com](http://www.mooraboolwindfarm.com)

[www.mwftraffic.com](http://www.mwftraffic.com) or call

1800 019 660.