

CONSTRUCTION UPDATE

February 2021

Moorabool North Wind Farm

Progress to date

- Installation of all fifty (50) turbines complete
- Energisation of substation complete
- Commissioning of forty-eight (48) turbines complete
- Australian Energy Market Operator (AEMO) Registration complete
- AEMO Compliance (Hold Point testing) commenced (30MW)

Look ahead

- Ongoing commissioning of turbines
- AEMO Compliance (Hold Point testing) to continue – increased operations



Image – Installation of Turbine 15 at MSWF

Moorabool South Wind Farm

Progress to date

- Installation of all Fifty-Four (54) turbines complete
- All access tracks, hardstands and substation complete
- Energisation of substation complete

Look ahead

- Road maintenance and repairs will continue as we monitor regularly
- Beginning of commissioning of turbines



Image: Moorabool South wind farm

For Further Information about the project visit: www.mooraboolwindfarm.com,
info@mooraboolwindfarm.com or call: 1800 019 660.