

CONSTRUCTION UPDATE

May 2021

Moorabool North Wind Farm

Progress to date

- Installation of all fifty (50) turbines complete.
- Energisation of substation complete.
- Commissioning of fifty (50) turbines complete.
- Australian Energy Market Operator (AEMO) Registration complete.
- AEMO Compliance (Hold Point testing) commenced (75MW).

Look ahead

- AEMO Compliance (Hold Point testing) to continue – increased operations.

Moorabool South Wind Farm

Progress to date

- Installation of all Fifty-Four (54) turbines complete.
- All access tracks, hardstands and substation complete.
- Energisation of substation complete.
- Pre-Commissioning of 19 turbines complete

Look ahead

- Road maintenance and repairs will continue as we monitor regularly.
- Ongoing commissioning of turbines.

Community Fund Update

Moorabool North wind farm community fund - Round Two is open for applications from the 1st of May 2021 until the 15th of June at 3pm.



For all the details on Guidelines, How to Apply and Important Dates, please visit www.mooraboolwindfarm.com community fund page, call 1800 019 660 or email info@mooraboolwindfarm.com

Drop-in Help Sessions are being held at Moorabool wind farm Information Centre at 120 Inglis Street, Ballan.



Replacement Bridges at Ballan Golf Club – Funding provided by MWF community fund Round One 2020.

For Further Information about the project visit: www.mooraboolwindfarm.com, info@mooraboolwindfarm.com or call: 1800 019 660.