

CONSTRUCTION UPDATE

June 2021

Moorabool North Wind Farm

Progress to date

- Installation of all fifty (50) turbines complete.
- Energisation of substation complete.
- Commissioning of fifty (50) turbines complete.
- Australian Energy Market Operator (AEMO) Registration complete.
- AEMO Compliance (Hold Point testing) completed (75MW).

Look ahead

- AEMO Compliance (Hold Point testing) to continue – increased operations.

Moorabool South Wind Farm

Progress to date

- Installation of all Fifty-Four (54) turbines complete.
- All access tracks, hardstands and substation complete.
- Energisation of substation complete.
- Pre-Commissioning of Thirty Six (36) turbines complete.

Look ahead

- Road maintenance and repairs will continue as we monitor regularly.
- Ongoing commissioning of turbines.

Community Fund Update

Moorabool North wind farm community fund - Round Two is open for applications from the **1st of May 2021 until the 15th of June at 3pm.**



For all the details on Guidelines, How to Apply and Important Dates, please visit www.mooraboolwindfarm.com community fund page, call 1800 019 660 or email info@mooraboolwindfarm.com

The final Drop-in Help Session is on **Saturday 5th June 10am -12 midday** at Moorabool wind farm Information Centre at 120 Inglis Street, Ballan.



Replacement Bridges at Ballan Golf Club – Funding provided by MWF community fund Round One 2020.

For Further Information about the project visit:
www.mooraboolwindfarm.com, info@mooraboolwindfarm.com or call:1800 019 660.