

## MOORABOOL WIND FARM CONSTRUCTION UPDATE October 2018

### Moorabool North Wind Farm

Construction of the Moorabool North wind farm continues. Zenviron, have now completed the onsite construction compound. All construction teams will now be based there.

Moorabool North wind farm construction progress:

- Approximately 2km of access tracks complete
- 4 foundations are excavated
- Pouring of concrete for foundations due to begin in early October
- On-site concrete batching plant operational
- Substation establishment works have commenced



Construction activity remains focused on the **Ballan Meredith Road** and the **Ballan Egerton Road**.

The increase in construction traffic due to the movement of earthwork machinery and gravel to site will continue. Please take care and observe warning and speed restriction signs.

---

### Ballan Meredith Road

Goldwind Australia has been consulting with Moorabool Shire Council to actively manage the road condition. To date, this has included maintaining the existing seal on roads through ongoing inspections and regular maintenance works.

Goldwind Australia places a high importance on road safety for all road users and acknowledges the inconvenience that the current road conditions and associated maintenance works may cause the local community.

More permanent maintenance work to repair the damage has begun and will be completed shortly.

Goldwind will continue to consult with Council to monitor the all road conditions surrounding Moorabool North and South as construction progresses and undertake necessary measures to maintain road safety.

---

### Moorabool South Wind Farm

Construction of Moorabool South Wind Farm continues with Zenviron working to establish the construction compound and access tracks located at the corner of **Mt Wallace Ballark Road** and **Ballan Meredith Road**.

Construction activity will be focused in this area and also on the **Bungeeltap South Road** and at the wind farm entrance on the **Geelong Ballan Road**.

---

## Transmission Line

BEON continue with the erection of transmission line poles and stringing of the conductor wires along the route of the line. Construction will be focused on the **Bungeeltap South Road, Ballan-Meredith Road** and the **Mt Wallace-Ballark Road**. Stop and Go traffic control will be in place along the **Bungeeltap South Road** for upcoming weeks.

The Moorabool Wind Farm team aim to keep local disruption to a minimum and apologise if construction activities cause you any inconvenience.

---

## Traffic Updates

To register to receive the weekly text message notifications on traffic and road usage throughout construction, text your full name to **0418 975 014** or contact us via any of the methods listed below.

A Moorabool Wind Farm Traffic Website. [www.MWFTraffic.com](http://www.MWFTraffic.com) is available. This can be accessed via your computer/tablet/smart phone and will also be available continuously on TV's at:

- **Crossroads Trading**, 461 Old Melbourne Road, Ballan
- **Elaine Farm Supplies**, 5264 Midland Highway, Elaine
- **Moorabool Wind Farm Information Centre**, 120 Inglis Street, Ballan

---

## Contact Us

For further information please contact:

- **Freecall:** 1800 019 660,
  - **E:** [info@mooraboolwindfarm.com](mailto:info@mooraboolwindfarm.com),
  - **Information Centre:** 120 Inglis Street, Ballan, Wednesday to Saturday 9am to 1pm,
  - **Project Website:** [www.mooraboolwindfarm.com](http://www.mooraboolwindfarm.com)
  - **Traffic Website:** [www.MWFTraffic.com](http://www.MWFTraffic.com)
-