

CONSTRUCTION UPDATE

December 2018

Moorabool North Wind Farm

- Approximately 9km of access tracks complete;
- 16 foundations are excavated;
- 11 Concrete pours completed;
- On-site concrete batching plant operational;
- Substation works are ongoing;
- Preliminary works have commenced on the Western side of the wind farm.

Construction activity focused on **Ballan Meredith Road, Ballan Egerton Road** and **Manley's & Egan's Road**.

Planned works for January include:

- Continuation of access track construction, foundations & excavations;
 - Continuation of substation works, the Main transformer arrival and Main Switch room installation;
 - Cable reticulation works to commence within the wind farm.
-

Moorabool South Wind Farm

- Construction compound completed;
- Approximately 2kms of access tracks constructed;
- 9 foundations are excavated;
- Batch plant is operational.

Construction activity will be focused on **Mt Wallace Ballark Road** and **Ballan Meredith Road, Bungeeltap South Road** and at the wind farm entrance on the **Geelong Ballan Road**.

Planned works for January include:

- Continuation of access track construction and excavations;
 - Continuation of foundation pours;
 - Mobilisation of cable installation contractor.
-

Construction Hours

Normal construction hours are 7am to 6pm on weekdays, 7am to 4pm on weekends. However, there may be times when work may need to be conducted outside of these normal working hours to accommodate activities that cannot be stopped and for safety reasons (i.e. concrete pours, and oversize component deliveries and erection). All works are in accordance with the Environmental Guidelines for Major Construction Sites (480), EPA VIC.

Concrete pours are currently underway at Moorabool North and South. All endeavours are being made to complete the pours prior to 6pm, however on occasion works will be completed after that time.

Construction activities will cease from 21st December and re-start on 2nd January 2019.

Transmission Line

BEON continue with the erection of transmission line poles and stringing of the conductor wires along the route of the line. Construction will be focused on **Ballan-Meredith Road**, south of Hamills Lane.

For Further Information about the project please visit
www.mooraboolwindfarm.com, www.mwftraffic.com or call 1800 019 660.

The Moorabool Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.