

APRIL 2018 UPDATE



Moorabool North

Moorabool North wind farm is now progressing towards construction with the appointment of Zenviron as the Balance of Plant contractor.

Offsite public road upgrades, are expected to begin next month with wind farm onsite construction works beginning by the middle of the year. ([media release](#))

The transmission line construction works are expected to begin this month. ([media release](#))

Landscape and Visual Screening Program


Owners of Dwellings within 4km of the **Moorabool North** Wind Farm are now invited to submit [expressions of interest](#) for the landscape and visual screening program.

This is a requirement of the Planning Permit to assist those closest neighbours in reducing the potential visual impacts of the project.

Please contact us for further details.

Local Business Participation Program

To maximise the opportunities for local subcontractors and suppliers, a briefing on the Local Business Participation Program will be held shortly in conjunction with the Industry Capability Network (ICN) and will be advertised prior. The ICN Gateway page for Moorabool Wind Farm remains open.





SMS Traffic Updates

Moorabool Wind Farm is pleased to launch a dedicated SMS notification system. This will send regular SMS notifications relating to construction traffic movements.

To register to receive the updates text your full name to **0418 975 014** or contact us via any of the methods listed below.

Moorabool South

The Minister for Planning has now endorsed the Development Plans for Stage 2A and 2B of **Moorabool South wind farm** with a blade tip height of 171m.

This is a significant milestone for the project and detailed design work has now begun.

Construction is expected to commence in Q3 2018. Further information on the sequence of construction and early activities will be made available prior to construction commencing.

Sponsorship

As we move into the next phase of the project, Moorabool Wind Farm is pleased to announce a second round of sponsorships will be available soon.

To make an application, please visit the sponsorship section of the website, and download the application.

Applications open 1st May and close 31st July. Allocation of sponsorships will be advised by 31st August 2018.



Community Reference Group (CRG)

The CRG is a valuable tool to disseminate information about the project to members of the community and to receive feedback.

The next meeting is on the 22nd May.

Minutes of each meeting will be made available on the Moorabool Wind Farm website.

Factsheets

A range of Factsheets on different aspects of the project are now available on the website:
<http://mooraboolwindfarm.com/the-project/factsheets/>

They are also available in the Information Centre or by contacting Moorabool Wind Farm.

Contact Us

For further information please contact:

- **Freecall:** 1800 019 660,
- **M:** 0472 832 552,
- **E:** info@mooraboolwindfarm.com,
- **Information Centre:** Rose De la cruz, 152 Inglis Street, Ballan, Wednesday to Saturday 9am to 1pm,
- **Web:** www.mooraboolwindfarm.com



