



December 2018 PROJECT UPDATE



Moorabool North

- Approximately 12km of access tracks complete;
- 22 foundations are excavated;
- 17 Concrete pours completed;
- On-site concrete batching plant operational;
- Substation works are ongoing;
- Preliminary works have commenced on the Western side of the wind farm;
- Cable reticulation works have commenced within the wind farm.

Construction activity focused on **Ballan Meredith Road**, **Ballan Egerton Road** and **Manley's & Egan's Road**. Planned works for January include:

- Continuation of access track construction, foundations & excavations;
- Continuation of substation works, the Main transformer arrival and Main Switch room installation;
- Cable reticulation works to continue within the wind farm.
- Arrival of Turbine components

Moorabool South Wind Farm

- Construction compound completed;
- Approximately 2kms of access tracks constructed;
- 9 foundations are excavated;
- 1 foundation poured.
- Batch plant is operational.
- Substation foundation works ongoing.

Construction activity will be focused on **Mt Wallace Ballark Road** and **Ballan Meredith Road**, **Bungeeltap South Road** and at the wind farm entrance on the **Geelong Ballan Road**. Planned works for January include:

- Complete substation foundation pour;
- Continuation of access track construction and excavations;
- Continuation of foundation pours;
- Mobilisation of cable installation contractor.

Construction Hours

Normal construction hours are limited to 7am to 6pm on weekdays, 7am to 4pm on Saturdays. However, they may be times when work may need to be conducted outside of these normal working hours to accommodate activities that cannot be stopped and for safety reasons (i.e. concrete pours, and oversize deliveries).

Concrete pours are currently underway at Moorabool North. All endeavours are being made to complete the pours prior to 6pm, however on occasion works will be completed after that time.

Traffic Updates

To register to receive the weekly text message notifications on traffic and road usage throughout construction, text your full name to **0418 975 014** or contact us via any of the methods listed below.

A Moorabool Wind Farm Traffic Website. www.MWFTraffic.com is now available. This can be accessed via your computer/tablet/smart phone and is also available continuously on TV's at:

- **Crossroads Trading**, 461 Old Melbourne Road, Ballan
- **Elaine Farm Supplies**, 5264 Midland Highway, Elaine
- **Moorabool Wind Farm Information Centre**, 120 Inglis Street, Ballan

Transmission Line Update

The 132kv transmission line construction works is on schedule with 95% power towers erected and 70% conductor works completed.

Landscape and Visual Screening Program

Owners of Dwellings within 4km of the **Moorabool North Wind Farm and Moorabool South Wind Farm** turbines are invited to submit expressions of interest for the landscape and visual screening program.

This is a requirement of the Planning Permit to assist those closest neighbours in reducing the potential visual impacts of the project.

Please contact us for further details or visit www.mooraboolwindfarm.com

Ballarat Show

Julie Dargan (Moorabool Wind Farm) and Tricia Collins (Stockyard Hill Wind Farm), attended the **Ballarat Spring Show** last month with over 170 people stopping to find out more about the 2 projects.



Model Turbine Winner

Gordon Bleu Restaurant was the winner of last month's model turbine.

Congratulations!

For your chance to win, visit Julie at the Information Centre at 120 Inglis Street.



Contact Us

For further information please contact:

- **Freecall:** 1800 019 660,
 - **M:** 0472 832 552,
 - **E:** info@mooraboolwindfarm.com,
 - **Information Centre:** 120 Inglis Street, Ballan, Wednesday to Saturday 9am to 1pm,
 - **Web:** www.mooraboolwindfarm.com
 - **Traffic Website:** www.MWETRAffic.com
-

Complaints

Please use the contact details above to make a complaint regarding Moorabool wind farm.

Our Complaints and Enquiries Policy and Plan can be found on the Moorabool web site.

<http://mooraboolwindfarm.com/contact-us/enquiries-and-complaints/>

If your complaint is related to road use, please provide information on the date, time, truck licence plate, location etc. This will allow us to investigate the complaint effectively and in a timely manner.

*Construction activities will break for the Holidays from Friday 21st
December to January 2nd*



*The Information Centre at 120 Inglis Street will be closed
from 1pm Saturday 22nd December and re-open on
January 2nd.*

*The Team at Moorabool Wind Farm wish you all a
very Merry Christmas and a Happy New Year!*