

## CONSTRUCTION UPDATE

March 2020



### Moorabool North Wind Farm

#### Progress to date

- Delivery of all turbine components to site is complete
- Installation of 46 turbines complete
- Turbine installation on the eastern side of the project is complete
- Partial Installation of a further 4 turbines is complete

#### Look ahead

- Continued turbine erection on the Western side of the project.
  - Energisation of substation
  - Continued road maintenance
  - Continued electrical and mechanical fit-out of each turbine
  - Commencement of commissioning
  - Environmental reinstatement and rehabilitation
- 

### Moorabool South Wind Farm

#### Progress to date

- Installation of tower sections completed at 19 turbine locations.
- 31 turbine components delivered to site.
- All access tracks, hardstands and substation complete.
- All Kiosks (turbine transformers) installed
- Cable laying 100% complete

#### Look ahead

- Continuation of turbine component deliveries.
  - Continuation of installation of turbines.
  - Energisation of substation
  - Continued road maintenance
  - Environmental reinstatement and rehabilitation
- 

For Further Information about the project please visit [www.mooraboolwindfarm.com](http://www.mooraboolwindfarm.com),  
[www.mwftraffic.com](http://www.mwftraffic.com) or call 1800 019 660.

The Moorabool Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.

## Ballan Autumn Festival

Moorabool Wind Farm is proud to be the Official Association Sponsor for the Ballan Autumn Festival this year. Be sure to visit our stall outside 120 Inglis Street to discover all the latest information about the project.



There will be special guests, children's entertainment and giveaways at our stall, so make sure you come along and say hello on **Sunday 15<sup>th</sup> March**.

---

## Community Fund Update

Moorabool wind farm are pleased to introduce the Guidelines for Moorabool Wind Farm Community Fund. They are available to download from the Moorabool wind farm website. Hard copies are also available from 120 Inglis Street, Ballan and the Black Creek Cafe, Staughton Street, Meredith. If you would like a hard copy posted out to you, please contact us.

The Fund is divided into two Rounds:

- **Round 1 of \$125,000 will open on 1st May 2020** (applications must be submitted by the 18<sup>th</sup> June at 3pm)
- Round 2 of \$135,000 is anticipated to open in approximately November 2020.

Applications will only be accepted via the website using **SmartyGrants**.

**Information Sessions** will be held at 120 Inglis Street, Ballan on:



- 27<sup>th</sup> April 2020, 5.30pm - 8pm
- 28<sup>th</sup> April 2020, 9.30am - 12pm

**Bookings are NOW OPEN and ESSENTIAL** for these sessions through Eventbrite via the link: [www.eventbrite.com.au/e/85589547641](http://www.eventbrite.com.au/e/85589547641)

Or by searching the Eventbrite website for Moorabool wind farm:  
[www.eventbrite.com.au](http://www.eventbrite.com.au)

In addition to the sessions above, four casual **Drop-in sessions**, for Community Groups requiring assistance with their applications, will also be held at 120 Inglis St, Ballan during May and June 2020. Details will be provided via the website.



For Further Information about the project please visit [www.mooraboolwindfarm.com](http://www.mooraboolwindfarm.com), [www.mwftraffic.com](http://www.mwftraffic.com) or call 1800 019 660.

The Moorabool Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.