

CONSTRUCTION UPDATE

May 2020

Moorabool North Wind Farm

Progress to date

- Installation of all 50 turbines complete
- Environmental reinstatement and rehabilitation underway
- Energisation of substation complete

Look ahead

- Handover of Ballan-Egerton Road to Moorabool Shire Council for maintenance, in progress
 - Ongoing pre-commissioning of turbines
-

Moorabool South Wind Farm

Progress to date

- Installation of tower sections completed at 36 turbine locations
- All access tracks, hardstands and substation complete
- Environmental reinstatement and rehabilitation work is complete
- Energisation of substation complete

Look ahead

- Continuation of turbine component deliveries
 - Continuation of installation of turbines
 - Continued road maintenance, this is monitored weekly and repairs carried out as required
-

Community Fund Update

Round One is **OPEN** as of 9am on the 1st May and applications can be made via the SmartyGrants link on the Moorabool wind farm website. Applications must be submitted by the **18th June at 3pm**.

<https://mooraboolwindfarm.com/community/community-fund-and-sponsorship/>

Contact us for more information or assistance with an application.



For Further Information about the project please visit www.mooraboolwindfarm.com, www.mwftraffic.com or call 1800 019 660.

The Moorabool Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.