

CONSTRUCTION UPDATE

August 2020

Moorabool North Wind Farm

Progress to date

- Installation of all fifty (50) turbines complete
- Energisation of substation complete
- Energisation of one (1) turbine complete

Look ahead

- Ongoing commissioning of turbines

Moorabool South Wind Farm

Progress to date

- Installation of bottom tower sections (S1 & S2) completed at all 54 turbine locations
- Nine (9) turbines fully installed
- All access tracks, hardstands and substation complete
- Energisation of substation complete
- All turbine components have been delivered to site
- Three (3) Main cranes now onsite to support turbine installation

Look ahead

- Ongoing turbine installation works will continue
- Nightworks may take place as works progress
- Road maintenance and repairs will continue as we monitor on weekly basis
- Ongoing Mechanical and Electrical completion of turbines

Turbine Naming Competition

Congratulations to:

- Kate Bonar of Gordon Primary School. Gordon – Turbine Name = **CAPTAIN WIRLY WOO**
- Emmanuelle Fidler of St Brigid's Primary School, Ballan – Turbine Name = **LILLY**

Moorabool wind farm looks forward to welcoming the winners and members of the community to visit the turbines once construction is complete.

For Further Information about the project visit:

www.mooraboolwindfarm.com
www.mwftraffic.com or call
 1800 019 660.



Image – Installation of Turbine 15 at MSWF



Images – Emmanuelle Fidler and Kate Bonar receiving their prize for being the winners of the Turbine Naming Competition

The Moorabool Wind Farm team aims to keep local disruption to a minimum and apologises if construction activities cause any inconvenience.