

CONSTRUCTION UPDATE

December 2020

Moorabool North Wind Farm

Progress to date

- Installation of all fifty (50) turbines complete
- Energisation of substation complete
- Commissioning of forty-eight (48) turbines complete
- Australian Energy Market Operator (AEMO) Registration complete

Look ahead

- Ongoing commissioning of turbines
- AEMO Compliance (Hold Point testing) to commence – Staged Operations



Image – Installation of Turbine 15 at MSWF

Moorabool South Wind Farm

Progress to date

- Installation of all Fifty-Four (54) turbines complete
- All access tracks, hardstands and substation complete
- Energisation of substation complete

Look ahead

- Road maintenance and repairs will continue as we monitor regularly
- Beginning of commissioning of turbines
- Demobilising of three (3) main cranes from site

Seeking Community Reference Group Members

Moorabool Wind Farm is seeking expressions of interest from community members to serve on the Community Reference Group (CRG).

Meetings are currently held locally, every three (3) months in the evening. Attendance can be in person or via Zoom.

For more information and to submit an expression of interest please visit the project website <https://mooraboolwindfarm.com/community/community-reference-group/> or call 1800 019 660.

Applications close on Wednesday 3rd February 2021 at 3pm.

Christmas Shut Down Period

Both Moorabool north and Moorabool south wind farms will be closed from **Thursday 24th December until Monday 4th January 2021**. Commissioning and Testing will occur during this time; however, no construction activities will take place.



The Team at Moorabool Wind Farm wish you all a very Merry Christmas and a Happy New Year!

For Further Information about the project visit:
www.mooraboolwindfarm.com,
info@mooraboolwindfarm.com or call:1800 019 660.