










Moorabool North Wind Farm Energisation Progress

April 1st, 2021



Legend

-  Wind Farm Boundary
-  Access Track Constructed
-  132kV Overhead Transmission Line
-  Proposed 33kV Underground Reticulation Line
-  33kV Underground Reticulation Line complete
-  33kV Overhead Transmission Line
-  Substation
-  Substation Energised



50

Turbines
Erected



44

Turbine
Pre-commissioned



27

Turbines
Energised